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ESTIMATE RUN 05/03/2011

ESTIMATE SUMMARY 20:19:45

CONTID: C17318         ESTIMATE NO: 0009 PROG 2005

PCN: 17318-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B WIDENING EAST OF 24 ROAD PERCENT TIME:

PROJECT NO: NH0701-202                    

I-70B WIDENING EAST OF 24 ROAD

NAME OF ROAD: 070B

PROJECT COUNTIES: MESA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 04/27/2011 DATE TIME STARTED 06/29/2010

20 SO. SUNSET STREET DATE LET 05/27/2010 DATE WORK BEGAN 07/12/2010

P.O. BOX 1318 DATE AWARDED 06/07/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/28/2010 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 06/29/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,092,834.35 PARTICIPATING $ $ 1,437,347.91

AWARD PROJECT AMT: 8,237,445.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -141,695.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

126.25

CALENDAR DAYS

CALENDAR DAYS

79.58%

2,060,482.78

1,437,347.91

1,295,652.91

1,295,652.91

$

$

$

$

8,032,351.57

0.00

8,032,351.57

176,035.00

8,208,386.57

-123,561.68

123,561.68

8,208,386.57

0.00

AMOUNT DUE 8,208,386.57 1,295,652.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,295,652.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

202.0 TIME ALLOW: 160

ORIG TIME ALLOW: 160
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PCN: 17318-BID    ESTIMATE RUN 05/03/2011

PROJECT: NH0701-202                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

40,000.00000 40,000.001.000

0.00

0010 *Removal of Structure 30.000

0.000

202-00001  
 

34.000

EACH

1,225.00000 36,750.0030.000

0.00

0015 *Removal of Pipe 5,044.000

10.000

202-00035  
 

5,054.000

LF  

40.00000 202,160.005,054.000

400.00

0020 *Removal of Delineator 335.000

0.000

202-00090  
 

335.000

EACH

5.25000 1,758.75335.000

0.00

0025 Removal of Concrete Median Cover Material 305.000

0.000

202-00190  
 

305.000

SY  

5.00000 1,525.00305.000

0.00

0030 Removal of Sidewalk 351.000

94.000

202-00200  
 

460.000

SY  

5.00000 2,225.00445.000

470.00

0035 Removal of Curb and Gutter 4,173.000

128.000

202-00203  
 

4,301.000

LF  

4.00000 17,204.004,301.000

512.00

0040 Removal of Asphalt Mat 4,497.000

111.000

202-00220  
 

31,982.000

SY  

3.80000 17,510.404,608.000

421.80

0045 *Removal of Asphalt Mat (Planing) 56,130.000

0.000

202-00240  
 

56,130.000

SY  

3.80000 213,294.0056,130.000

0.00

0050 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

10,000.000

SF  

2.00000 0.000.000

0.00

0055 *Removal of Light Standard 3.000

0.000

202-00700  
 

3.000

EACH

500.00000 1,500.003.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 05/03/2011

PROJECT: NH0701-202                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 14.000

0.000

202-00810  
 

17.000

EACH

21.00000 294.0014.000

0.00

0065 *Removal of Sign (Special) 1.000

0.000

202-00815  
 

2.000

EACH

265.00000 265.001.000

0.00

0070 *Removal of Sign Panel 10.000

0.000

202-00821  
 

13.000

EACH

5.25000 52.5010.000

0.00

0075 *Removal of Traffic Signal Pole 11.000

0.000

202-00840  
 

11.000

EACH

630.00000 6,930.0011.000

0.00

0080 *Removal of Concrete Footing 50.000

4.000

202-00900  
 

54.000

EACH

300.00000 16,200.0054.000

1,200.00

0085 *Plug Culvert 15.000

0.000

202-04001  
 

15.000

EACH

1,100.00000 16,500.0015.000

0.00

0090 Unclassified Excavation (Complete In Place) 54,776.000

254.000

203-00010  
 

55,030.000

CY  

10.00000 550,300.0055,030.000

2,540.00

0095 Muck Excavation 247.000

0.000

203-00100  
 

247.000

CY  

15.00000 3,705.00247.000

0.00

0100 Blading 31.000

9.000

203-01500  
 

50.000

HOUR

115.00000 4,600.0040.000

1,035.00

0105 *Potholing 544.000

0.000

203-01597  
 

544.000

HOUR

250.00000 136,000.00544.000

0.00

0110 Laborer 0.000

0.000

203-02330  
 

20.000

HOUR

40.00000 0.000.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 05/03/2011

PROJECT: NH0701-202                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Filter Material (Class A) 0.000

35.000

206-00510  
 

35.000

CY  

63.00000 2,205.0035.000

2,205.00

0120 Topsoil 0.000

30.000

207-00205  
 

1,030.000

CY  

15.00000 450.0030.000

450.00

0125 Stockpile Topsoil 0.000

0.000

207-00210  
 

1,030.000

CY  

3.00000 0.000.000

0.00

0130 Wetland Topsoil 0.000

0.000

207-00305  
 

100.000

CY  

42.00000 0.000.000

0.00

0135 Stockpile Wetland Topsoil 100.000

0.000

207-00310  
 

100.000

CY  

7.25000 725.00100.000

0.00

0140 Erosion Log (12 Inch) 800.000

0.000

208-00002  
 

830.000

LF  

4.25000 3,400.00800.000

0.00

0145 Silt Fence 110.000

1,150.000

208-00020  
 

1,310.000

LF  

1.00000 1,260.001,260.000

1,150.00

0150 Concrete Washout Structure 0.000

0.000

208-00045  
 

4.000

EACH

660.00000 0.000.000

0.00

0155 Storm Drain Inlet Protection 37.000

0.000

208-00050  
 

37.000

EACH

200.00000 7,400.0037.000

0.00

0160 Stabilized Construction Entrance Deleted by 105 0.000

0.000

208-00070  
 

0.000

EACH

1,730.00000 0.000.000

0.00

0165 Removal and Disposal of Sediment (Labor) 10.000

7.000

208-00103  
 

30.000

HOUR

37.00000 629.0017.000

259.00
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PCN: 17318-BID    ESTIMATE RUN 05/03/2011

PROJECT: NH0701-202                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal and Disposal of Sediment (Equipment) 8.000

0.000

208-00105  
 

30.000

HOUR

78.00000 624.008.000

0.00

0175 Erosion Control Supervisor 155.000

26.000

208-00206  
 

233.000

DAY 

340.00000 61,540.00181.000

8,840.00

0180 Dust Palliative (Magnesium Chloride) 2,400.000

0.000

209-00600  
 

2,400.000

GAL 

6.00000 14,400.002,400.000

0.00

0185 *Reset Mailbox Structure (Type 1) 1.000

0.000

210-00011  
 

1.000

EACH

132.00000 132.001.000

0.00

0190 *Reset Mailbox Structure (Type 3) 2.000

0.000

210-00013  
 

2.000

EACH

235.00000 470.002.000

0.00

0195 *Reset Light Standard 5.000

0.000

210-00750  
 

10.000

EACH

1,260.00000 6,300.005.000

0.00

0200 *Reset Ground Sign 10.000

0.000

210-00810  
 

11.000

EACH

74.00000 740.0010.000

0.00

0205 *Reset Sign Panel 61.000

0.000

210-00815  
 

61.000

EACH

21.00000 1,281.0061.000

0.00

0210 Reset Fence 0.000

0.000

210-01000  
 

100.000

LF  

3.70000 0.000.000

0.00

0215 *Adjust Manhole 12.000

0.000

210-04010  
 

12.000

EACH

610.00000 7,320.0012.000

0.00

0220 *Adjust Valve Box 10.000

0.000

210-04050  
 

29.000

EACH

320.00000 3,200.0010.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 05/03/2011

PROJECT: NH0701-202                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.100

ACRE

4,100.00000 0.000.000

0.00

0230 *Soil Conditioning 0.000

0.510

212-00032  
 

1.900

ACRE

510.00000 260.100.510

260.10

0235 *Sod 0.000

17,410.000

212-00050  
 

22,000.000

SF  

0.55000 9,575.5017,410.000

9,575.50

0240 *Inorganic Mulch 0.000

0.000

213-00065  
 

1,540.000

CY  

70.00000 0.000.000

0.00

0245 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

15,030.000

SY  

1.00000 0.000.000

0.00

0250 *Concrete Landscape Border 0.000

0.000

213-00300  
 

4,163.000

LF  

5.00000 0.000.000

0.00

0255 *Metal Landscape Border (3/16 X 5-1/2 Inch) 0.000

0.000

213-00462  
 

1,800.000

LF  

6.30000 0.000.000

0.00

0260 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

898.000

EACH

34.00000 0.000.000

0.00

0265 *Evergreen Shrub (5 Gallon Container) 0.000

0.000

214-00650  
 

355.000

EACH

36.00000 0.000.000

0.00

0270 *Perennials (1 Gallon Container) 0.000

0.000

214-00910  
 

51.000

EACH

10.50000 0.000.000

0.00

0275 Aggregate Base Course (Class 1) Deleted by 105 0.000

0.000

304-01000  
 

0.000

TON 

14.00000 0.000.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 05/03/2011

PROJECT: NH0701-202                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Aggregate Base Course (Class 6) 15,063.450

6,882.580

304-06000  
 

21,946.030

TON 

8.00000 175,568.2421,946.030

55,060.64

0285 *Hot Mix Asphalt (Grading SX) (100) 330.570

0.000

403-34801  
 

331.000

TON 

100.00000 33,057.00330.570

0.00

0290 *Asphalt Cement Performance Grade (PG 76-28) 18.180

0.000

411-03345  
 

18.180

TON 

800.00000 14,544.0018.180

0.00

0295 *Emulsified Asphalt (Slow-Setting) 14.920

0.000

411-10255  
 

14.920

GAL 

4.00000 59.6814.920

0.00

0300 *Concrete Pavement (6 Inch) 458.000

1,388.000

412-00600  
 

1,846.000

SY  

34.00000 62,764.001,846.000

47,192.00

0305 *Concrete Pavement (8 Inch) 8,298.000

2,777.000

412-00800  
 

11,075.000

SY  

35.50000 393,162.5011,075.000

98,583.50

0310 *Concrete Pavement (8 Inch) (Fast Track) 0.000

0.000

412-00805  
 

0.000

SY  

46.80000 0.000.000

0.00

0315 *Concrete Pavement (9-3/4 Inch) 28,821.000

19,489.000

412-00975  
 

48,310.000

SY  

35.80000 1,729,498.0048,310.000

697,706.20

0315 MATERIAL ALLOWANCE Concrete Pavement (9 3/4 Inch) 0.000

0.000SY  

35.80000 0.000.000

0.00

0320 *Concrete Pavement (9-3/4) (Class E) 0.000

0.000

412-00976  
 

0.000

SY  

48.50000 0.000.000

0.00

0325 Geotextile (Drainage) (Class 2) 0.000

516.000

420-00113  
 

516.000

SY  

3.00000 1,548.00516.000

1,548.00
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PCN: 17318-BID    ESTIMATE RUN 05/03/2011

PROJECT: NH0701-202                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Drilled Caisson (36 Inch) 45.000

0.000

503-00036  
 

45.000

LF  

230.00000 10,350.0045.000

0.00

0335 *Drilled Caisson (42 Inch) 34.000

17.000

503-00042  
 

51.000

LF  

280.00000 14,280.0051.000

4,760.00

0340 *Drilled Caisson (48 Inch) 84.000

21.000

503-00048  
 

105.000

LF  

360.00000 37,800.00105.000

7,560.00

0345 *Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

21.000

LF  

480.00000 10,080.0021.000

0.00

0350 Geogrid Reinforcement 2,614.000

291.000

506-01020  
 

3,270.000

SY  

4.20000 12,201.002,905.000

1,222.20

0355 Concrete Class D 6.000

12.300

601-03000  
 

109.000

CY  

400.00000 7,320.0018.300

4,920.00

0360 Reinforcing Steel 0.000

756.000

602-00000  
 

3,444.000

LB  

1.00000 756.00756.000

756.00

0365 *12 Inch Reinforced Concrete Pipe (Complete In Place) 206.000

0.000

603-01125  
 

206.000

LF  

52.00000 10,712.00206.000

0.00

0370 *15 Inch Reinforced Concrete Pipe (Complete In Place) 974.000

0.000

603-01155  
 

974.000

LF  

82.00000 79,868.00974.000

0.00

0375 *18 Inch Reinforced Concrete Pipe (Complete In Place) 2,517.000

0.000

603-01185  
 

2,517.000

LF  

84.00000 211,428.002,517.000

0.00

0380 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,100.000

80.000

603-01245  
 

2,180.000

LF  

105.00000 228,900.002,180.000

8,400.00
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PCN: 17318-BID    ESTIMATE RUN 05/03/2011

PROJECT: NH0701-202                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *30 Inch Reinforced Concrete Pipe (Complete In Place) 356.000

0.000

603-01305  
 

356.000

LF  

128.00000 45,568.00356.000

0.00

0390 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,125.000

0.000

603-01365  
 

2,125.000

LF  

155.00000 329,375.002,125.000

0.00

0395 *23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

128.000

0.000

603-02185  
 

128.000

LF  

115.00000 14,720.00128.000

0.00

0400 *38x24 Inch Reinforced Concrete Pipe Elliptical 219.000

0.000

603-02305  
 

219.000

LF  

170.00000 37,230.00219.000

0.00

0405 *24 Inch Reinforced Concrete End Section 5.000

0.000

603-05024  
 

5.000

EACH

900.00000 4,500.005.000

0.00

0410 *12 Inch Plastic Pipe 0.000

308.000

603-50012  
 

308.000

LF  

48.00000 14,784.00308.000

14,784.00

0415 *Inlet Type C (5 Foot) 11.000

0.000

604-00305  
 

12.000

EACH

2,400.00000 26,400.0011.000

0.00

0420 *Inlet Special 10.000

0.000

604-19000  
 

10.000

EACH

3,500.00000 35,000.0010.000

0.00

0425 *Inlet Type R  L 5 (5 Foot) 13.000

0.000

604-19105  
 

13.000

EACH

4,400.00000 57,200.0013.000

0.00

0430 *Inlet Type R  L 5 (10 Foot) 5.000

0.000

604-19110  
 

5.000

EACH

5,500.00000 27,500.005.000

0.00

0435 *Settling Basin 1.000

0.000

604-20010  
 

1.000

EACH

80,000.00000 80,000.001.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 05/03/2011

PROJECT: NH0701-202                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Manhole Slab Base (5 Foot) 12.000

0.000

604-30005  
 

12.000

EACH

3,500.00000 42,000.0012.000

0.00

0445 *Manhole Slab Base (10 Foot) 27.000

0.000

604-30010  
 

27.000

EACH

4,800.00000 129,600.0027.000

0.00

0450 *Manhole Special 0.000

0.000

604-39000  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0455 *4 Inch Perforated Pipe Underdrain 0.000

1,338.000

605-00040  
 

1,338.000

LF  

10.00000 13,380.001,338.000

13,380.00

0460 Fence (Plastic) 1,245.000

0.000

607-11525  
 

1,245.000

LF  

2.00000 2,490.001,245.000

0.00

0465 Concrete Sidewalk 0.000

1,041.000

608-00000  
 

5,602.000

SY  

26.00000 27,066.001,041.000

27,066.00

0470 Concrete Curb Ramp 0.000

0.000

608-00010  
 

230.000

SY  

75.00000 0.000.000

0.00

0475 Curb and Gutter Type 2 (Section I-B) 744.000

156.000

609-21010  
 

1,035.000

LF  

11.00000 9,900.00900.000

1,716.00

0480 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

165.000

LF  

20.00000 0.000.000

0.00

0485 Curb and Gutter Type 2 (Section II-B) 4,314.000

5,267.000

609-21020  
 

14,392.000

LF  

12.00000 114,972.009,581.000

63,204.00

0490 Curb and Gutter Type 2 (Section II-M) 0.000

180.000

609-21021  
 

236.000

LF  

23.96000 4,312.80180.000

4,312.80
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PCN: 17318-BID    ESTIMATE RUN 05/03/2011

PROJECT: NH0701-202                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 Curb and Gutter Type 2 (Section I-B) (Special) 0.000

0.000

609-21110  
 

8,683.000

LF  

11.00000 0.000.000

0.00

0500 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

33,950.000

SF  

4.75000 0.000.000

0.00

0505 *Delineator (Flexible) (Type I) 10.000

0.000

612-00041  
 

10.000

EACH

22.00000 220.0010.000

0.00

0510 *2 Inch Electrical Conduit (Plastic) 12,839.000

1,157.000

613-01200  
 

13,996.000

LF  

20.00000 279,920.0013,996.000

23,140.00

0515 *Wiring 0.970

0.280

613-10000  
 

1.250

L S 

13,000.00000 16,250.001.250

3,640.00

0520 *Light Standard and Luminaire (Pedestrian) 0.000

54.000

613-30005  
 

93.000

EACH

3,000.00000 162,000.0054.000

162,000.00

0520 MATERIAL ALLOWANCE Light Standard and Luminaire 
(Pedestrain)

93.000

-54.000EACH

2,550.00000 99,450.0039.000

-137,700.00

0525 *Light Standard Metal (35 Foot) 1.000

1.000

613-34350  
 

2.000

EACH

3,000.00000 6,000.002.000

3,000.00

0525 MATERIAL ALLOWANCE Light Standard Metal (35 Foot) 1.000

-1.000EACH

2,550.00000 0.000.000

-2,550.00

0530 *Light Standard Metal (35 Foot) (2 Arm) 0.000

0.000

613-34353  
 

17.000

EACH

3,200.00000 0.000.000

0.00

0530 MATERIAL ALLOWANCE Light Standard Metal (35 Foot) (2 
Arm)

17.000

0.000EACH

2,720.00000 46,240.0017.000

0.00
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CAT NO0200 ROADWAY 

0535 *Light Standard Foundation 2.000

0.000

613-40010  
 

19.000

EACH

750.00000 1,500.002.000

0.00

0535 MATERIAL ALLOWANCE Light Standard Foundation 17.000

0.000EACH

637.50000 10,837.5017.000

0.00

0540 *Light Standard Foundation Special 70.000

10.000

613-40012  
 

93.000

EACH

450.00000 36,000.0080.000

4,500.00

0545 *Luminaire High Pressure Sodium (250 Watt) 8.000

2.000

613-70250  
 

44.000

EACH

850.00000 8,500.0010.000

1,700.00

0545 MATERIAL ALLOWANCE Luminaire High Pressure Sodium (250 
Watt)

29.000

-2.000EACH

722.50000 19,507.5027.000

-1,445.00

0550 *Sign Panel (Class I) 59.000

0.000

614-00011  
 

147.000

SF  

15.00000 885.0059.000

0.00

0555 *Steel Sign Support (2-Inch Round)(Post and Socket) 38.000

0.000

614-01503  
 

38.000

EACH

95.00000 3,610.0038.000

0.00

0560 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

1.000

0.000

614-01583  
 

3.000

EACH

190.00000 190.001.000

0.00

0565 *Pedestrian Signal Face (16) (Countdown) 11.000

3.000

614-70150  
 

14.000

EACH

590.00000 8,260.0014.000

1,770.00

0570 *Traffic Signal Face (12-12-12) 48.000

14.000

614-70336  
 

62.000

EACH

630.00000 39,060.0062.000

8,820.00

0575 *Traffic Signal Face (12-12-12-12) 1.000

0.000

614-70448  
 

1.000

EACH

750.00000 750.001.000

0.00
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0580 *Pedestrian Push Button 0.000

0.000

614-72860  
 

14.000

EACH

160.00000 0.000.000

0.00

0585 *Intersection Detection System (Camera)(Install Only) 18.000

2.000

614-72896  
 

20.000

EACH

1,100.00000 22,000.0020.000

2,200.00

0590 *Fire Preemption Unit (Install Only) 3.000

1.000

614-75868  
 

6.000

EACH

550.00000 2,200.004.000

550.00

0595 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) 

7.000

1.000

614-81011  
 

8.000

EACH

4,300.00000 34,400.008.000

4,300.00

0600 *Traffic Signal Pole Steel (1 Mast Arm) (Install Only) 3.000

1.000

614-82011  
 

4.000

EACH

5,300.00000 21,200.004.000

5,300.00

0605 *1 Inch Copper Pipe 0.000

10.000

619-40080  
 

20.000

LF  

10.00000 100.0010.000

100.00

0610 *3/4 Inch Plastic Pipe 0.000

0.000

619-50060  
 

6,200.000

LF  

1.00000 0.000.000

0.00

0615 *1 Inch Plastic Pipe 0.000

0.000

619-50080  
 

2,660.000

LF  

2.50000 0.000.000

0.00

0620 *2 Inch Plastic Pipe 0.000

1,530.000

619-50160  
 

6,800.000

LF  

3.50000 5,355.001,530.000

5,355.00

0625 *4 Inch Plastic Pipe 2,661.000

0.000

619-50320  
 

2,661.000

LF  

11.00000 29,271.002,661.000

0.00

0630 *1 Inch Blow Off 0.000

1.000

619-73008  
 

2.000

EACH

450.00000 450.001.000

450.00



CONTID: C17318         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 17318-BID    ESTIMATE RUN 05/03/2011

PROJECT: NH0701-202                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 *Drip Emitter 0.000

0.000

623-00164  
 

2,700.000

EACH

0.85000 0.000.000

0.00

0640 *3/4 Inch Flush Unit 0.000

0.000

623-00186  
 

39.000

EACH

11.00000 0.000.000

0.00

0645 *1 Inch Backflow Preventer 0.000

0.000

623-01708  
 

2.000

EACH

2,800.00000 0.000.000

0.00

0650 *1 Inch Manual Control Valve 0.000

0.000

623-03008  
 

33.000

EACH

45.00000 0.000.000

0.00

0655 *3/4 Inch Automatic Control Valve 0.000

0.000

623-03106  
 

6.000

EACH

185.00000 0.000.000

0.00

0660 *1 Inch Automatic Control Valve 0.000

0.000

623-03108  
 

7.000

EACH

250.00000 0.000.000

0.00

0665 *1-1/4 Inch Automatic Control Valve 0.000

0.000

623-03110  
 

2.000

EACH

3,800.00000 0.000.000

0.00

0670 *Control Wire 24 Volt 0.000

9,036.000

623-04000  
 

46,500.000

LF  

0.15000 1,355.409,036.000

1,355.40

0675 *Controller Communication Cable 0.000

1,653.000

623-04003  
 

3,900.000

LF  

0.85000 1,405.051,653.000

1,405.05

0680 *1 Inch Quick-Coupler Valve 0.000

0.000

623-04008  
 

23.000

EACH

275.00000 0.000.000

0.00

0685 *2 Inch Gate Valve 0.000

0.000

623-05016  
 

14.000

EACH

220.00000 0.000.000

0.00
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0690 *1 Inch Flow Sensor 0.000

0.000

623-07601  
 

2.000

EACH

950.00000 0.000.000

0.00

0695 *12 Station Automatic Controller 0.000

0.000

623-08112  
 

2.000

EACH

4,800.00000 0.000.000

0.00

0700 *Master Controller 0.000

0.000

623-08200  
 

1.000

EACH

11,750.00000 0.000.000

0.00

0705 *Construction Surveying 0.840

0.130

625-00000  
 

1.000

L S 

55,000.00000 53,350.000.970

7,150.00

0710 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

700,000.00000 700,000.001.000

0.00

0715 *Public Information Services 1.000

0.170

626-01000  
 

1.510

L S 

30,000.00000 35,100.001.170

5,100.00

0720 *Pavement Marking Paint 91.000

0.000

627-00001  
 

250.000

GAL 

40.00000 3,640.0091.000

0.00

0725 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

35.000

GAL 

105.00000 0.000.000

0.00

0730 *Raised Pavement Marker 0.000

0.000

627-00031  
 

92.000

EACH

10.00000 0.000.000

0.00

0735 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

1,273.000

SF  

10.25000 0.000.000

0.00

0740 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

4,969.000

SF  

10.50000 0.000.000

0.00
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0745 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

992.000

SF  

13.75000 0.000.000

0.00

0750 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

3,336.000

SF  

8.50000 0.000.000

0.00

0755 *Flagging 6,021.750

909.250

630-00000  
 

8,895.000

HOUR

21.25000 147,283.756,931.000

19,321.56

0760 *Traffic Control Inspection 35.000

5.000

630-00007  
 

52.000

DAY 

100.00000 4,000.0040.000

500.00

0765 *Traffic Control Management 156.000

26.000

630-00012  
 

234.000

DAY 

700.00000 127,400.00182.000

18,200.00

0770 *Barricade (Type 3 M-B) (Temporary) 1.000

0.800

630-80336  
 

2.000

EACH

265.00000 477.001.800

212.00

0775 *Construction Traffic Sign (Panel Size A) 22.500

18.000

630-80341  
 

45.000

EACH

33.00000 1,336.5040.500

594.00

0780 *Construction Traffic Sign (Panel Size B) 25.000

20.000

630-80342  
 

50.000

EACH

34.00000 1,530.0045.000

680.00

0785 *Construction Traffic Sign (Special) 116.000

92.800

630-80344  
 

332.000

SF  

10.00000 2,088.00208.800

928.00

0790 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

1.200

630-80358  
 

3.000

EACH

525.00000 1,417.502.700

630.00

0795 *Portable Message Sign Panel 763.000

94.000

630-80359  
 

946.000

DAY 

26.00000 22,282.00857.000

2,444.00
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0800 *Drum Channelizing Device 150.000

120.000

630-80360  
 

300.000

EACH

32.00000 8,640.00270.000

3,840.00

0805 *Drum Channelizing Device (With Light) (Flashing) 
Deleted by 105

0.000

0.000

630-80363  
 

0.000

EACH

32.00000 0.000.000

0.00

0810 *Drum Channelizing Device (With Light) (Steady Burn) 
Deleted by 105

0.000

0.000

630-80364  
 

0.000

EACH

33.00000 0.000.000

0.00

0815 *Channelizing Device (Special) 200.000

160.000

630-80390  
 

500.000

EACH

10.00000 3,600.00360.000

1,600.00

0820 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0825 F/A Partnering 1,250.000

0.000

700-70011  
 

1,250.000

F A 

1.00000 1,250.001,250.000

0.00

0830 F/A Incentive 0.000

0.000

700-70014  
 

375,000.000

F A 

1.00000 0.000.000

0.00

0835 F/A Fuel Cost Adjustment 4,463.320

7,684.740

700-70016  
 

15,000.000

F A 

1.00000 12,148.0612,148.060

7,684.74

0840 F/A Asphalt Cement Cost Adjustment -1,206.780

0.000

700-70019  
 

500.000

F A 

1.00000 -1,206.78-1,206.780

0.00

0845 F/A On-The-Job Trainee 1,189.000

136.000

700-70021  
 

1,536.000

HOUR

1.00000 1,325.001,325.000

136.00

0850 F/A OJT Colorado Training Program Deleted bt 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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0855 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0860 F/A ESB Program Deleted by 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0865 F/A Deleted bt 105 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0870 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0875 F/A Phone Service 0.000

0.000

700-70220  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0880 F/A Water Taps 18,000.000

0.000

700-70260  
 

18,000.000

F A 

1.00000 18,000.0018,000.000

0.00

0885 F/A Sprinklers 15,556.880

5,750.950

700-70320  
 

50,000.000

F A 

1.00000 21,307.8321,307.830

5,750.95

0890 F/A Erosion Control 15,255.710

0.000

700-70380  
 

15,255.710

F A 

1.00000 15,255.7115,255.710

0.00

0915 Unclassified Excavation (Complete In Place) Stockpile -
DELETED

0.000

0.000

203-00010  
 

0.000

CY  

10.90000 0.000.000

0.00

0920 Aggregate Base Course (Class 3) (CIP) - DELETED 0.000

0.000

304-03000  
 

0.000

TON 

13.50000 0.000.000

0.00

0925 Construction Surveying (Hourly) 46.100

21.000

625-00001  
 

67.100

HOUR

100.00000 6,710.0067.100

2,100.00
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0930 Unclassified Excavation (Complete In Place) Stockpile 3,176.000

0.000

203-00010  
 

3,176.000

CY  

10.90000 34,618.403,176.000

0.00

0935 Aggregate Base Course (Class 3) (CIP) 40,690.720

1,485.290

304-03000  
 

42,176.010

TON 

13.50000 569,376.1442,176.010

20,051.42

0940 Delineator (Type I) With Reflectors 356.000

0.000

612-00001  
 

356.000

EACH

18.70000 6,657.20356.000

0.00

0945 Inlet Type C (Special) Closed-Mesh Grates 11.000

0.000

604-00350  
 

11.000

EACH

348.68000 3,835.4811.000

0.00

0950 F/A Connect Pipe Laterals 14,908.990

0.000

700-70034  
 

14,908.990

F A 

1.00000 14,908.9914,908.990

0.00

0955 Wiring (Special) DELETED - See 0956 0.000

0.000

613-10010  
 

0.000

L S 

1.00000 0.000.000

0.00

0956 Wiring (Special) 1.000

15,270.050

613-10010  
 

15,271.050

L S 

1.00000 15,271.0515,271.050

15,270.05

0960 Span Wire Cable DELETED - See 0961 0.000

0.000

614-72890  
 

0.000

LF  

6.54000 0.000.000

0.00

0961 Span Wire Cable 220.000

0.000

614-72890  
 

220.000

LF  

6.54000 1,438.80220.000

0.00

0965 Traffic Signal-Light Span Wire Pole (12 Inch) DELETED -
See 0966

0.000

0.000

614-85362  
 

0.000

EACH

4,120.00000 0.000.000

0.00

0966 Traffic Signal-Light Span Wire Pole (12 Inch) 1.000

0.000

614-85362  
 

1.000

EACH

4,120.00000 4,120.001.000

0.00
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0970 Traffic Signal Controller and Cabinet (Install Only) 
DELETED - See 0971

0.000

0.000

614-75848  
 

0.000

EACH

7,150.00000 0.000.000

0.00

0971 Traffic Signal Controller and Cabinet (Install Only) 3.000

0.000

614-75848  
 

3.000

EACH

7,150.00000 21,450.003.000

0.00

0975 Light Mast Arm 40 Foot Mast Arm Extension 0.000

1.000

613-74000  
 

1.000

EACH

14,080.00000 14,080.001.000

14,080.00

CAT 8,170,186.551,295,652.9110,054,634.35CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0900 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0905 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0910 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

CAT 38,200.000.0038,200.00CURRENT AMT0400 $ $ $

$ 8,208,386.551,295,652.91$10,092,834.35$CURRENT AMTPROJECT TOTAL


